Project Work Planning of

Project Name:- Ayodhya Heights

Promoter Name:-Ayodhya Grah Nirman Sahakari Sanstha Maryadit Indore

Project work plan Ayodhya Heights Block B

			Slab		Brick Work		Plaster		Finishing	
S. No.	**Project Start Date**	**01-03-2021**	**Start date**	**End date**	**Start date**	**End date**	**Start date**	**End date**	**Start date**	**End date**
1	Plinth		01-03-2021	15-04-2021	14-06-2021	29-07-2021	25-01-2022	26-03-2022	21-11-2022	10-01-2023
2	Slab - 1st		15-04-2021	30-05-2021	29-07-2021	12-09-2021	26-03-2022	25-05-2022	10-01-2023	01-03-2023
3	Slab - 2nd		30-05-2021	14-07-2021	12-09-2021	27-10-2021	25-05-2022	24-07-2022	01-03-2023	20-04-2023
4	Slab - 3rd		14-07-2021	28-08-2021	27-10-2021	11-12-2021	24-07-2022	22-09-2022	20-04-2023	09-06-2023
5	Slab - 4th		28-08-2021	12-10-2021	11-12-2021	25-01-2022	22-09-2022	21-11-2022	09-06-2023	29-07-2023
6	Slab - 5th		12-10-2021	26-11-2021	25-01-2022	11-03-2022	21-11-2022	20-01-2023	29-07-2023	17-09-2023
7	Slab - 6th		26-11-2021	10-01-2022	11-03-2022	25-04-2022	20-01-2023	21-03-2023	17-09-2023	06-11-2023
8	Slab - 7th		10-01-2022	24-02-2022	25-04-2022	09-06-2022	21-03-2023	20-05-2023	06-11-2023	26-12-2023
9	Slab - 8th		24-02-2022	10-04-2022	09-06-2022	08-08-2022	20-05-2023	19-07-2023	26-12-2023	30-01-2024
	Slab - 9th		10-04-2022	25-05-2022	08-08-2022	07-10-2022	19-07-2023	17-09-2023	30-01-2024	01-03-2024
	Project End Date	**01-03-2024**								

project work plan Ayodhya Heights Block A

			Slab		Brick Work		Plaster		Finishing	
S. No.	**Project Start Date**	**01-03-2023**	**Start date**	**End date**	**Start date**	**End date**	**Start date**	**End date**	**Start date**	**End date**
1	Plinth		01-03-2023	15-04-2023	14-06-2023	29-07-2023	25-01-2024	25-03-2024	20-11-2024	09-01-2025
2	Slab - 1st		15-04-2023	30-05-2023	29-07-2023	12-09-2023	25-03-2024	24-05-2024	09-01-2025	28-02-2025
3	Slab - 2nd		30-05-2023	14-07-2023	12-09-2023	27-10-2023	24-05-2024	23-07-2024	28-02-2025	19-04-2025
4	Slab - 3rd		14-07-2023	28-08-2023	27-10-2023	11-12-2023	23-07-2024	21-09-2024	19-04-2025	08-06-2025
5	Slab - 4th		28-08-2023	12-10-2023	11-12-2023	25-01-2024	21-09-2024	20-11-2024	08-06-2025	28-07-2025
6	Slab - 5th		12-10-2023	26-11-2023	25-01-2024	10-03-2024	20-11-2024	19-01-2025	28-07-2025	16-09-2025
7	Slab - 6th		26-11-2023	10-01-2024	10-03-2024	24-04-2024	19-01-2025	20-03-2025	16-09-2025	05-11-2025
	Slab - 7th		10-01-2024	24-02-2024	24-04-2024	23-06-2024	20-03-2025	19-05-2025	05-11-2025	20-12-2025
	Slab - 8th		24-02-2024	09-04-2024	23-06-2024	22-08-2024	19-05-2025	18-07-2025	20-12-2025	01-03-2026
	Project End Date	**01-03-2026**								